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Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 345 Date: 17-May-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 347

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

05/17/2013
Diary Friday May 17, 2013

The suspender cover plate was installed at PP98 before but with some problems with the shim plates and
the embedment length of the stainless steel bolts at both the W-Line and the E-line. For the E-line, the
ABF crew replaced one shim plate at the West side of the cover plate, added two shim plates, one under
the stanchion post and the other one below it and also added one thin neoprene shim under the stainless
steel bolts on the East side. For the W-Line, the ABF crew installed two shim plates, one under the
stanchion post and the other below it. The one under the stanchion post is not thick enough to fill the gap
between the cover plate and the cable band; it was discussed with Mr. Ben Jones, the ABF engineer. The
neoprene shims at the West side were short and replace with the proper size. The ABF crew could not
replace the two lower stainless steel bolts at the end of working day. I asked Mr. Alex Schmitt to supervise
the work on Saturday and explained the requirement of 24mm embedment length of the stainless steel
bolts. .
The painters are continuing the paint work of the split collars and suspender brackets after necessary
washing and applying the anti rust paint at the damaged spots before the final paint. The painting is being
completed from the west toward the East for both the W-line and E-line. The painters are involved in
preparing the West end of the North side main cable for painting.
The Painters are painting the suspender cable separators and cable clamps at the top of the suspender
cables by the help of a man lift.
Other non- related cable work:
The painters continued working on the barriers, removing stains, applying anti rust paint and making them
ready for partial painting.
The ABF crews are continuing installing the back plate of the barriers for both the E-Line and W-line.
The ABF crews are continuing to disassemble the W2 falsework of the South side segment, and continued
the installing the lowering beam and jack assembly in order to lower the W2 falsework of the North side.
The ABF crew was involved in the disassembly of the erection tower for the parts below the deck level.
And another crew was involved in removing the piles of the South side of the erection tower .
The ABF subcontractor involved in putting the polyester concrete overlay on the bike path was active.

The barriers of last segments of the bike path at the East end were installed and the barriers at the East
end, at the hinge A, are not installed yet.

Prepared by: Abbas Iranmanesh

Bid Item: 001 0-VTC-000.200CCO-200 SAS Vertical Clearance at PP 98
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AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 5.00 2.00 0.00 7.00

APP JONATHAN CANITESIronworker 5.00 2.00 0.00 7.00

Attachment
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